
Field Note Record
Contract No. Station Mile/Line: C/S

9214 Project Limits MP 102.55 & MP 86.25

Staked by                             Date Work Started Date Work Completed  Date

1 Alliance

6/18/2019

6/25/2019

Calculated by                      Date Checked by                          Date Inspector                          Date

Todd Dellinger

8/20/2019

E. Knudson

8/28/2019

Todd Dellinger 8/20/19

CONC. CLASS 4000D FOR CONCRETE OVERLAY
BID ITEM #24

UNIT: C.Y.

    GROUP 1     

BRIDGE: 140N SEQUENCE PASS #5; 7-26-19 = 7 C.Y. + 7 C.Y. + 5 C.Y. = 19.00 C.Y.

BRIDGE: 140N SEQUENCE PASS #6; 8-7-19 = 5 C.Y. + 5 C.Y. + 6 C.Y. = 16.00 C.Y.

BRIDGE: 140N APPROACH SLAB RIGHT LANE, EAST & WEST SIDE; 8-9-19 = 3 C.Y. + 3 C.Y. = 6.00 
C.Y.

BRIDGE: 140N APPROACH SLAB LEFT LANE, EAST & WEST SIDE; 8-13-19 = 3 C.Y. + 3.5 C.Y. = 6.50 
C.Y.

19.00 + 16.00 + 6.00 + 6.50 = 47.50 C.Y.

Total = 47.50 C.Y.

    GROUP 3     

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #2; 7-26-19 = 1.5 C.Y.

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #2; 7-31-19 = 2 C.Y. 

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #2; 8-2-19 = 0.5 C.Y. 

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #2; 8-14-19 = 2 C.Y. 

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #2; 8-16-19 = 2 C.Y.

BRIDGE: 154N FULL DEPTH DECK REPAIR ON SEQUENCE PASS #2; 8-20-19 = 2 C.Y.

BRIDGE: 154N SEQUENCE PASS #2; 8-1-19 = 5 C.Y. + 5 C.Y. + 0.2 C.Y. = 10.20 C.Y.

BRIDGE: 154N SEQUENCE PASS #2; 8-6-19 = 6 C.Y. x 4 = 24.00 C.Y. + 8 C.Y. = 32.00 C.Y.
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1.50 + 2.00 + 0.50 + 2.00 + 2.00 + 2.00 + 10.50 + 32.00 = 52.50 C.Y.

Total = 52.50 C.Y.

SEE CONCRETE TICKETS FOR CLASS 4000D AND CLASS 4000M, POURED ON THE 
DATES LISTED ABOVE. 

Item Num Material Brand 
Name/Model Type

Manufacturer Brand 
Name/Model Type

RAMS/QPL 
Ref. No.

Appr/Acc
Code

Basis of Accept

024.01 Concrete Class 4000D w/ 
air

313b

ECP 313b RAM-0016.1 /1, 2 Acceptance per Stnd. 
Spec. 6-02.3(5)

024.01 Other

Class M 328

ECP 328 RAM-0018.1 /1, 2 Acceptance per Stnd. 
Spec. 6-02.3(5)

Item 
Num

Item Description Grp Date Work 
Complete

Unit Quantity Ledger 
Entry No.

Posted By Checked By Est. 
No.Init. Date  Init. Date

0024 CONC. CLASS 4000D FOR 
CONCRETE OVERLAY 

1 8/20/2019 C.Y. 47.50 578 EK 08/28/19 16

0024 CONC. CLASS 4000D FOR 
CONCRETE OVERLAY 

3 8/20/2019 C.Y. 52.50 579 EK 08/28/19 16

Attachments

File Attachment


